
Loop 303/US 60 (Grand Avenue) 
Traffic Interchange



Project Overview: Loop 303/US 60
December 2014 ‐ Summer 2016
3‐lanes in each direction on Loop 303
New on‐ and off‐ramps to/from Loop 303 and US 60
Widening the Loop 303 bridge at US 60
Rubberized asphalt on Loop 303
2 new traffic signals on US 60
US 60 widened to three lanes in each direction



Sound Walls between Mountain View 
Boulevard and US 60

West/southbound side of Loop 303                  
December 2014 to March 2015
East/northbound side of Loop 303                          
January 2015 to June 2015



Phase 1 Construction Schedule
December 2014‐Summer 2015

Ramps
 Southbound Loop 303 to US 60
 US 60 in both directions to southbound Loop 303 and traffic signal

Bridge Work
 Construct a new Loop 303 north/west bridge adjacent to the existing one to 

accommodate future traffic volume

Roadway Improvements
 US 60 in both directions repaved near Loop 303
 Loop 303 northbound south of the US 60

Ongoing
 Sound Walls

Traffic Impacts
 US 60 traffic in both directions switched to eastbound US 60 
 Loop 303 traffic flow remains the same
 Two lanes in each direction on US 60



Phase 1



Phase 2 Construction Schedule
Summer 2015‐Fall 2015

Ramps
 Loop 303 northbound to US 60 in either direction
 US 60/Grand in either direction to northbound Loop 303

Freeway Widening
 Constructing 2 additional lanes on Loop 303 in each direction near US 60 (3 lanes in 

each direction when complete)

Roadway Improvements
 US 60 eastbound repaved near Loop 303

Ongoing
 Sound Walls
 Loop 303 bridge work 

Traffic Impacts
 New US 60 ramps and traffic signal constructed during Phase I now used to access 

Loop 303



Phase 2



Phase 3 Construction Schedule 
Fall 2015‐Summer 2016

Freeway Widening
 Loop 303 south/west

Sun City Grand Bridge Work
 Mountain View Bridge painted and install pedestrian fencing

Traffic Impacts
 Lane restrictions on Loop 303



Phase 3



Summer 2016

Project Completed



Other Loop 303 Projects

Loop 303: Happy Valley Parkway to US 60
 Complete in summer 2015



Other Loop 303 Projects

Loop 303/El Mirage Road Traffic Interchange
 Construction will start in early 2015 and is anticipated to be 

complete in summer 2016



Stay updated!

Sign up for updates at azdot.gov
Project website: azdot.gov/Loop303
Email: Projects@azdot.gov
Project hotline: 1.855.712.8530



Question and Answer

Please use a microphone
Members of the project team will remain after the 
meeting to answer questions and comments 
one‐on‐one



US 60 (Grand Avenue) and Bell 
Road Traffic Interchange



Project Area
 Grand Avenue is 

part of the 
National 
Highway System 
and is a critical 
transportation 
corridor for the 
northwest valley

 Bell Road is a 
“Route of 
Regional 
Significance”



Project Need
 The existing Grand Avenue/Bell Road intersection 

experiences congestion during both the A.M. and P.M. 
peak hours

 Traffic volumes will increase in the future resulting in 
increased congestion

 The at‐grade rail crossing of Bell Road becomes 
impassable during train activity, resulting in additional 
travel delays for commuters and emergency vehicles

 Potential for train and vehicle collisions increases with 
at‐grade rail crossings



Project Purpose
 Improve traffic operational conditions to reduce 

congestion and improve travel times

 Grade‐separate Bell Road and BNSF Railway tracks



Design‐Build
 Alternative project delivery method
 ADOT procures both a designer and a contractor to 

work as a team
 Potential cost reductions due to innovative designs 

and reduced construction duration



Schedule*

*Schedule is subject to change

Next Steps



Recommended Alternative
 Median Urban Design



Overview – Bell Road
 Elevate Bell 

Road over Grand 
Avenue and the 
railroad tracks

 New Cul‐De‐Sac 
on 134th Drive 

 New street 
connection 
between 134th
Drive and 134th
Avenue



Overview – Ramps
 Construct ramps 

within the 
Grand Avenue 
median

 Ramps rise up to 
meet Bell Road



Overview – Traffic Signals
 New traffic signal 

at Bell Road/ 
Grand Avenue

 Relocate traffic 
signal from 134th
Drive to 134th
Avenue

 Modify traffic 
signals Town 
Center Drive and 
Bell Grand Drive



Median Urban Design



Median Urban Design



Median Urban Design



Median Urban Design



Median Urban Design



Anticipated Construction Timeline
 ADOT will advertise mid‐February for proposals from 

potential design‐build teams

 Construction will begin in late 2015

 Goal to finish construction in the summer of 2017



Stay updated!

Sign up for updates at azdot.gov
Project website: 
azdot.gov/BellandGrand
Email: Projects@azdot.gov
Project hotline: 1.855.712.8530



Thank you!
 Open House will continue until 11 a.m.

 Project team will be available for more detailed 
questions

Questions?
Please use a microphone
Members of the project team will remain after the 
meeting to answer questions and comments one‐on‐one


